
 

     

  INTERDEPARTMENTAL MEMORANDUM 
   
 

City of Saint Paul  

Department of Public Works 
 

 

 
 

 
Clarence Street Project Update 

 

Report submitted by: 

 

Bill Vos 

(651)-266-6113 

 

 

Week of 11/3/08 through 11/7/08 

 

• Pavement was sawed and sealed. 

• The field east of Clarence was seeded.  

 

Week of 10/27/08 through 10/31/08 

 

• Finished raising manholes and valve. 

• Milled portions of Clarence. 

• Completed placing sod. 

• Paved wear course. 

• Painted striping. 

• Install signs. 

• Install lighting.       

 

 

Week of 10-20-8 through 10-24-08 

 

• Complete grading of boulevards. 

• Raised manholes and valves to finished elevation. 

 

 

Week of 10-13-08 through 10-17-08 

 

�       Tower Asphalt completed grading. 

�       Tower Asphalt placed bituminous base and patched utility cuts. 

�       City forces poured light bases. 

 

 

Week of 10-6-08 through 10-10-08 

 

• Completed concrete curbs. 



 
AA-ADA-EEO Employer 

• Completed concrete driveways 

• Completed concrete sidewalks. 

 

 

Week of 9-29-08 to 10-3-08 

 

• Completed sewer and water work. 

• Completed rough grading. 

• Began sidewalk and driveways. 

 

 

Week of 9-22-08 to 9-26-08 

 

Storm sewer work continued on Clarence, Rose and Prosperity; rough grading began on Rose; 

and curb was placed on Phalen Boulevard.  During the week of September 29th, sewer and water 

work will be completed; grading will be done on Rose and Clarence; Phalen Boulevard will be 

paved; and curbing will be placed on Clarence. 

 

Week of:  9-15-08 to 9-19-08 

• Removed curb and pavement on Phalen Blvd for increasing capacity of turn lanes. 

• Removed curb, pavement and driveway aprons on Clarence from Maryland to Phalen 

Blvd.  

• Removed curb, pavement and driveway aprons on Prosperity from Rose to Clarence and 

on Rose near Prosperity. 

• Connected Cub site to sanitary sewer. 

• Constructed catch basin on Phalen Blvd and Clarence at Phalen Blvd. 

 


